E-150 Work Schedule

D.R. Walz
10-10-97
Rev. 4-16-99

(B) BEAM DIAGNOSTICS	Task Person	Account	4/5	4/12	4/19	4/25	5/3	5/10	5/17	5/24
Design Wire Scanner Probes	Kirby	Complete								
Probe Fabrication	Kirby	Complete								
Wire Scanner Installation in P. Chamber	Kirby									
Software	T. King									
Bremssstrahlung Diagnostics	Weidemann/Field									
Electronic Interface Design	Angelov/Anthony									
Electronic Interface Procure	Angelov/Anthony									
Electronic Interface Installation	EFD ?									
(C) VACUUM INSTRUMENTATION										
Specify System	Craddock									
Procure Hardware	Craddock									
Assemble & Installation	Kaminskas									
(D) LASER & OPTIC TRANSPORT										
Design Optical Transport	Rogers									
Procurement	Rogers/Walz									
Fabrication										
Assembly	EFD/Rochester									
Installation IP-1 to FP	Vogelsang									
Laser Transport Alignment	T. King									
Laser Transport Alignment	Meyerhofer									
Laser Safety Review	Kotseroglou/Fieguth									
Ship Laser from Rochester	Meyerhofer	Complete								
Optical Components Procurement	Crawford									
Laser Installation in 407B	Kotseroglou/Crawford									
Laser Checkout in 407B	Meyerhofer									
Laser Transport Checkout	Meyerhofer									
Install Mirrors & Lenses near FP										
Install Laser Safety Shrouds	Vogelsang									

D.R. Walz
10-10-97
Rev. 4-16-99
